Jira Data Analysis – Performance Report

G.Mageswaran
Data Analyst Assessment
Date : 28/03/2026

Objective:

The objective of this analysis is to evaluate Jira task data to identify operational inefficiencies, analyze workload distribution across teams and individuals, assess whether deadlines are being met, and understand the reliability of planning and estimates. Based on these findings, the goal is to provide practical recommendations to improve performance, accountability, and overall delivery efficiency.

Data Understanding & Preparation:

Data Fields Used:

- Issue Key, Status, Team Name, Assignee
- Created Date, Updated Date, Due Date
- Priority, Time Spent, Original Estimate

Data Cleaning:

- Handled missing values in Due Date and Team Name
- Fixed error values such as #NAME?
- Verified and corrected data types

Transformations Created:

- Delay Status (Late / On Time / No Due Date)
- Resolution Days (Time taken to complete tasks)
- Work Category (Service vs Project classification)

Methodology:

The analysis was performed using ticket count as a measure of workload to understand distribution across teams and individuals. Delay status was derived by comparing the Updated Date with the Due Date to evaluate whether tasks were completed on time. Resolution days

were calculated using the difference between Created Date and Updated Date to measure task completion time. Updated Date was used as a reference for completion, as it represents the latest available activity in the dataset. This approach ensures consistency in evaluating performance, delivery timelines, and execution efficiency.

Key Findings:

Overall Performance:

- A large portion of tickets are delayed, indicating poor delivery performance
- A significant number of tasks do not have due dates, showing gaps in planning
- Presence of “Unknown Team” reduces visibility and accountability

Service Analysis:

- Around 82% of service tickets are delayed, indicating major execution issues
- Very few tickets are completed on time, showing weak deadline adherence
- Workload is concentrated among specific individuals (e.g., Roselin Mary)
- Some teams, such as SEO, show higher resolution time, indicating slower execution

Project Analysis:

- Around 59% of project tickets are delayed, indicating poor execution
- Approximately 37% of project tasks do not have due dates, highlighting planning issues
- Workload is unevenly distributed, with individuals like Balaji handling a larger share
- DevOps team shows higher resolution time, indicating slower project execution
- Presence of “Unknown Team” indicates lack of proper ownership in project work

Key Questions Answered:

The analysis highlights clear inefficiencies in execution, with a large proportion of tickets being delayed and certain teams taking longer resolution time. This indicates that tasks are not completed within expected timelines.

Workload distribution is uneven across both service and project work. Specific individuals such as Roseli Mary and Balaji are handling a significantly higher number of tickets, which may lead to bottlenecks and delays.

Deadline adherence is weak, as only a small portion of tickets are completed on time while the majority are delayed. In addition, the presence of tasks without due dates further impacts planning and tracking.

The overall pattern suggests that estimation and planning are not fully reliable, as the gap between expected timelines and actual completion is consistently high.

Root Cause:

The analysis indicates that the primary issue is lack of structured planning and ownership. A significant portion of tickets do not have due dates, and many are assigned to unknown teams, which limits visibility and accountability. This directly impacts workload distribution and makes it difficult to track deadlines, resulting in high delay rates and inconsistent delivery performance.

Recommendations:

- Ensure all tickets are assigned with proper due dates to improve planning and tracking
- Assign clear team ownership to avoid “Unknown Team” cases and improve accountability
- Distribute workload more evenly across team members to reduce bottlenecks
- Monitor delay and resolution metrics regularly to track performance
- Improve estimation accuracy by comparing planned timelines with actual completion

Conclusion:

The analysis shows clear gaps in planning, ownership, and execution, with a high percentage of tickets delayed and a significant number lacking due dates. Workload imbalance across teams and individuals further contributes to delivery issues. Addressing these gaps by improving planning, assigning clear ownership, and monitoring performance metrics will help achieve more consistent and reliable task execution.